# Ivins City Staff Report
# City Council Meeting 8/6/2015

Agenda Item: Approval of expenditure Red Rock Park drainage modification change order

Submitted by: Charles R. Gillette, P.E., City Engineer

**Recommended City Council Action:**
**Approve expenditure of $$9,945 for Red Rock Park drainage modification change order**

**BACKGROUND:**
On June 18, 2015, the City Council approved the Red Rock park drainage modification project. JP Excavation is completing the work and discovered that the pipe that needs to be extended that was thought to be 18-inches was 36-inches. It is necessary to change order the 18-inch pipe extension with a 36-inch pipe extension.

**FINDINGS AND ANALYSIS:**
The price from the contractor was $9,945. The original contingency set by council was $3,600 which was not sufficient to cover the added costs. Staff has checked this price and it appears to be in line based on material and labor costs.

**SUPPORT MATERIALS:**
- Contractor Bid

**FINANCIAL IMPACT:**
GL 53-42-743: $9,945 (Public Works)

Respectfully Submitted: _____
Charles R. Gillette, P.E., Public Works Dir/City Engineer

Content Review: _____
Dale Coulam, City Manager

# Estimate

| DATE | ESTIMATE NO. |
|---|---|
| 7/27/2015 | 2702 |

JP Excavating, Inc.
St. George, Utah 84790

| NAME / ADDRESS |
|---|
| IVINS CITY<br>ATTN: CHUCK GILLETTE<br>55 NORTH MAIN ST<br>IVINS, UT 84738 |

| QTY | UNITS | DESCRIPTION | UNIT PRICE | Total |
|---|---|---|---|---|
| | | IVINS RED ROCK DRAINAGE MODIFICATION<br>CONTRACT# 15-08 | | |
| 153 | LF | 36" SD POLY PIPE | 90.00 | 13,770.00 |
| -153 | LF | 18" SD POLY PIPE | 25.00 | -3,825.00 |

A FINANCE CHARGE OF 1.5% PER MONTH WILL BE ADDED TO ALL ACCOUNTS AFTER 30 DAYS

**Total** $9,945.00