Ivins City Staff Report
City Council Meeting 8/6/2015

Agenda Item: Approval of expenditure for Ivins Reservoir Grading

Submitted by: Charles R. Gillette, P.E., City Engineer

Recommended City Council Action:
Approve expenditure of up to $20,000 for Ivins Reservoir Grading

BACKGROUND:

A contractor was hired to excavate excess dirt at Ivins Reservoir to make room for sand and to make the peninsula area friendlier to recreation at the reservoir. It appears that there is a need to excavate an additional 2500 cubic yards of material to bring the peninsula area even lower. This material is planned to be hauled to a site on the Shivwits Reservation out by the Gunlock junction where some of the reservation farming area is threatened by river bank erosion. A Shivwits Representative will provide direction for final dumping site.

FINDINGS AND ANALYSIS:

It is proposed that we execute a change order to the original excavation contract in the amount of $15,500. We recommend that the expenditure approval be $20,000 just in case we find we need to do some additional grading as the project progresses. The City has budgeted for additional money to be spent at the reservoir.

SUPPORT MATERIALS:

- Contractor Bid
- Map of Area

FINANCIAL IMPACT:

GL 49-4069.9: $20,000

Respectfully Submitted:

Charles R. Gillette, P.E., Public Works Dir/City Engineer

Content Review:

for

Dale Coulam, City Manager

Estimate

PO Box 911494
St. George, UT 84791


Date	Estimate #
8/5/2015	367

Name / Address	Project	Beach
Ivins City	Phone #	Fax #
	435-705-0232	435-986-1294

Item	Description	Rate	Qty	Total
mobilization	transport	500.00		500.00
Excavation	Dig out and haul off 2500 yards of dirt to Shivwits creek/gunlock turn-off from east side of pond / peninsula	6.00	2,500	15,000.00

This estimate is good for 30 days.

Total $15,500.00



Ivins Reservoir - Additional Peninsula Excavation

Date: 8/5/2015

0 25 50 100 150 200 Feet

1 inch = 100 feet