Kari Jimenez

Subject: Altura Phase 2

From: logan@developmentsolutions.co [mailto:logan@developmentsolutions.co]
Sent: Friday, September 11, 2020 9:39 AM
To: Mike Rodriguez <mrodriguez@ivins.com>
Subject: Altura Phase 2

Mike,

I noticed that the Final Plat for Altura Phase 2 is nearing the one year mark since it was approved on Sept 17 2019. As you know we're not quite finished with construction, can we get a six month extension on the final plat?

thanks

Logan Blake, PE
Civil Engineer

DSG Engineering
113 East 200 North Suite 2
St. George, UT 84770
(435) 628-2121 – office
logan@developmentsolutions.co